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ESTIMATE RUN 11/18/2011

ESTIMATE SUMMARY 14:35:50

CONTID: C17495         ESTIMATE NO: 0003 PROG 2005

PCN: 17495-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 52 RESURFACING SH 119 TO SH 287 PERCENT TIME:

PROJECT NO: STA 052A-033                  

SH 52 RESURFACING SH 119 TO SH 287

NAME OF ROAD: 052A

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 11/18/2011 DATE TIME STARTED 08/16/2011

2500 E BRANNAN WAY DATE LET 07/14/2011 DATE WORK BEGAN

 DATE AWARDED 07/25/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/11/2011 DATE ACCEPTED

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 08/16/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,473,751.51 PARTICIPATING $ $ 629,409.42

AWARD PROJECT AMT: 3,046,312.28 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.64

WORK DAYS

WORK DAYS

90.61%

326,211.58

629,409.42

629,409.42

629,409.42

$

$

$

$

3,147,539.93

0.00

3,147,539.93

0.00

3,147,539.93

-45,694.68

0.00

3,101,845.25

0.00

AMOUNT DUE 3,101,845.25 629,409.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 629,409.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

47.5 TIME ALLOW: 81

ORIG TIME ALLOW: 81
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PCN: 17495-BID    ESTIMATE RUN 11/18/2011

PROJECT: STA 052A-033                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Ditch Lining 0.000

0.000

202-00025  
 

73.000

LF  

37.78000 0.000.000

0.00

0010 Removal of Delineator 0.000

217.000

202-00090  
 

217.000

EACH

5.40000 1,171.80217.000

1,171.80

0015 Removal of Curb 0.000

0.000

202-00201  
 

0.000

LF  

10.80000 0.000.000

0.00

0020 Removal of Asphalt Mat (Planing) 131,741.000

3,876.000

202-00240  
 

136,570.000

SY  

1.66000 225,124.22135,617.000

6,434.16

0023 Rem Pavement Marking 0.000

338.000

202-00250  
 

338.000

SF  

2.50000 845.00338.000

845.00

0025 Removal of Portions of Present Structure 0.000

0.000

202-00500  
 

2.000

EACH

1,079.50000 0.000.000

0.00

0027 Rem Gdrail Ty 3 0.000

0.000

202-01130  
 

362.500

LF  

3.50000 0.000.000

0.00

0030 Removal of End Anchorage 0.000

0.000

202-01300  
 

1.000

EACH

156.37000 0.000.000

0.00

0035 Clean Culvert 0.000

1.000

202-04002  
 

2.000

EACH

1,619.26000 1,619.261.000

1,619.26

0040 Unclassified Excavation 0.000

0.000

203-00000  
 

10.000

CY  

118.75000 0.000.000

0.00

0045 Embankment Material (Complete In Place) 0.000

222.000

203-00060  
 

345.000

CY  

28.07000 6,231.54222.000

6,231.54
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PCN: 17495-BID    ESTIMATE RUN 11/18/2011

PROJECT: STA 052A-033                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 Backhoe 23.000

0.000

203-01510  
 

32.000

HOUR

130.28000 2,996.4423.000

0.00

0055 Structure Excavation 0.000

0.000

206-00000  
 

117.000

CY  

21.59000 0.000.000

0.00

0060 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

117.000

CY  

32.39000 0.000.000

0.00

0065 Shoring (Area 1) 0.000

0.000

206-01781  
 

1.000

L S 

10,039.36000 0.000.000

0.00

0070 Shoring (Area 2) 0.000

0.000

206-01782  
 

1.000

L S 

10,039.36000 0.000.000

0.00

0072 Topsoil 0.000

93.000

207-00205  
 

93.000

CY  

10.00000 930.0093.000

930.00

0073 Stockpile Topsoil 0.000

93.000

207-00210  
 

93.000

CY  

10.00000 930.0093.000

930.00

0075 Erosion Log (12 Inch) 450.000

580.000

208-00002  
 

1,030.000

LF  

3.24000 3,337.201,030.000

1,879.20

0080 Gravel Bag 210.000

80.000

208-00034  
 

300.000

LF  

4.86000 1,409.40290.000

388.80

0085 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

701.68000 0.000.000

0.00

0090 Removal and Disposal of Sediment (Labor) 56.000

0.000

208-00103  
 

56.000

HOUR

48.58000 2,720.4856.000

0.00
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PCN: 17495-BID    ESTIMATE RUN 11/18/2011

PROJECT: STA 052A-033                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 Removal and Disposal of Sediment (Equipment) 82.000

0.000

208-00105  
 

82.000

HOUR

40.48000 3,319.3682.000

0.00

0100 Sweeping (Sediment Removal) 12.000

0.000

208-00106  
 

20.000

HOUR

102.55000 1,230.6012.000

0.00

0105 Removal of Trash 0.000

0.000

208-00107  
 

20.000

HOUR

53.98000 0.000.000

0.00

0110 Erosion Control Supervisor 28.000

12.000

208-00206  
 

81.000

DAY 

91.76000 3,670.4040.000

1,101.12

0115 Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

1.000

EACH

129.54000 0.000.000

0.00

0120 Reset Ground Sign 0.000

0.000

210-00810  
 

10.000

EACH

199.71000 0.000.000

0.00

0125 Reset Guardrail Type 3 0.000

0.000

210-01130  
 

175.000

LF  

8.80000 0.000.000

0.00

0130 Reset End Anchorage 0.000

0.000

210-01200  
 

0.000

EACH

312.57000 0.000.000

0.00

0135 Adjust Guardrail 0.000

174.000

210-04200  
 

175.000

LF  

5.07000 882.18174.000

882.18

0140 Seeding (Native) 0.000

0.000

212-00006  
 

1.000

ACRE

1,295.40000 0.000.000

0.00

0145 Soil Conditioning 0.000

0.000

212-00032  
 

0.000

ACRE

3,533.22000 0.000.000

0.00
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PCN: 17495-BID    ESTIMATE RUN 11/18/2011

PROJECT: STA 052A-033                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.600

ACRE

1,403.37000 0.000.000

0.00

0155 Mulch Tackifier 0.000

0.000

213-00061  
 

120.000

LB  

3.13000 0.000.000

0.00

0160 Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

974.000

SY  

2.54000 0.000.000

0.00

0165 Removal of Nests 0.000

0.000

240-00010  
 

0.000

HOUR

62.61000 0.000.000

0.00

0170 Netting 0.000

0.000

240-00020  
 

0.000

SY  

14.03000 0.000.000

0.00

0175 Aggregate Base Course (Class 7) 0.000

4,345.000

304-07005  
 

4,345.000

CY  

30.02000 130,436.904,345.000

130,436.90

0180 Hot Mix Asphalt (Patching) (Asphalt) 288.940

134.970

403-00720  
 

423.910

TON 

103.92000 44,052.73423.910

14,026.08

0185 Hot Mix Asphalt (Grading S) (75) (PG 64-28) 36,847.510

4,751.630

403-33751  
 

41,599.140

TON 

55.57000 2,311,664.2141,599.140

264,048.08

0187 Geotextile (Separator) (CL 1) 0.000

0.000

420-00132  
 

0.000

SY  

2.50000 0.000.000

0.00

0188 Riprap (18 In) 0.000

0.000

506-00218  
 

0.000

CY  

95.65000 0.000.000

0.00

0190 Concrete Class B (Box Culvert) 0.000

0.000

601-01030  
 

71.000

CY  

318.45000 0.000.000

0.00
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PCN: 17495-BID    ESTIMATE RUN 11/18/2011

PROJECT: STA 052A-033                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 Reinforcing Steel 0.000

0.000

602-00000  
 

10,206.000

LB  

0.92000 0.000.000

0.00

0200 24 Inch Corrugated Steel Pipe 0.000

53.000

603-10240  
 

111.000

LF  

105.79000 5,606.8753.000

5,606.87

0205 30 Inch Corrugated Steel Pipe 0.000

3.000

603-10300  
 

3.000

LF  

296.86000 890.583.000

890.58

0210 24 Inch Steel End Section 0.000

9.000

603-30024  
 

10.000

EACH

647.70000 5,829.309.000

5,829.30

0215 30 Inch Steel End Section 0.000

1.000

603-30030  
 

1.000

EACH

712.48000 712.481.000

712.48

0220 Guardrail Type 3 (6-3 Post Spacing) 0.000

925.000

606-00301  
 

1,288.000

LF  

17.11000 15,826.75925.000

15,826.75

0225 Transition Type 3J 0.000

0.000

606-01385  
 

1.000

EACH

617.36000 0.000.000

0.00

0230 End Anchorage Type 3K 0.000

0.000

606-01390  
 

1.000

EACH

925.57000 0.000.000

0.00

0235 End Anchorage (Nonflared) 0.000

4.000

606-02003  
 

6.000

EACH

1,814.48000 7,257.924.000

7,257.92

0240 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000

LF  

11.87000 0.000.000

0.00

0245 Delineator (Type I) 0.000

22.000

612-00001  
 

150.000

EACH

16.19000 356.1822.000

356.18
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PCN: 17495-BID    ESTIMATE RUN 11/18/2011

PROJECT: STA 052A-033                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 Delineator (Type II) 0.000

47.000

612-00002  
 

50.000

EACH

18.35000 862.4547.000

862.45

0255 Delineator (Type III) 0.000

4.000

612-00003  
 

25.000

EACH

19.43000 77.724.000

77.72

0260 Sign Panel (Class II) 0.000

0.000

614-00012  
 

75.000

SF  

19.43000 0.000.000

0.00

0265 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

72.000

LF  

2.16000 0.000.000

0.00

0270 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

8.000

EACH

172.72000 0.000.000

0.00

0275 Trash Guard Special 0.000

0.000

616-30499  
 

0.000

EACH

7,556.52000 0.000.000

0.00

0280 Construction Surveying 0.750

0.000

625-00000  
 

1.000

L S 

5,699.77000 4,274.830.750

0.00

0285 Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

71,165.87000 71,165.871.000

0.00

0290 Public Information Services 0.670

0.130

626-01000  
 

1.000

L S 

9,390.58000 7,512.460.800

1,220.78

0295 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

300.000

GAL 

95.54000 0.000.000

0.00

0300 Pavement Marking Paint (Waterborne) 1,909.700

173.100

627-00011  
 

2,082.800

GAL 

35.08000 73,064.622,082.800

6,072.35
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PCN: 17495-BID    ESTIMATE RUN 11/18/2011

PROJECT: STA 052A-033                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

758.000

SF  

15.11000 0.000.000

0.00

0310 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

792.000

SF  

10.80000 0.000.000

0.00

0315 Adjust Monument Box 1.000

0.000

629-01210  
 

1.000

EACH

647.70000 647.701.000

0.00

0320 Flagging 1,461.750

604.500

630-00000  
 

2,200.000

HOUR

25.91000 53,536.542,066.250

15,662.60

0325 Traffic Control Inspection 14.000

17.000

630-00007  
 

40.000

DAY 

59.37000 1,840.4731.000

1,009.29

0330 Traffic Control Management 28.000

14.000

630-00012  
 

81.000

DAY 

663.89000 27,883.3842.000

9,294.46

0332 Barricade (3 M-A) (Temp) 0.000

0.000

630-80335  
 

0.000

EACH

71.50000 0.000.000

0.00

0335 Construction Traffic Sign (Panel Size A) 3.600

9.900

630-80341  
 

32.000

EACH

21.59000 291.4613.500

213.74

0340 Construction Traffic Sign (Panel Size B) 73.800

20.700

630-80342  
 

112.000

EACH

21.59000 2,040.2694.500

446.91

0345 Portable Message Sign Panel 4.500

0.000

630-80355  
 

5.000

EACH

4,318.01000 19,431.044.500

0.00

0350 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

2.000

EACH

5.40000 0.000.000

0.00
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PCN: 17495-BID    ESTIMATE RUN 11/18/2011

PROJECT: STA 052A-033                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 Drum Channelizing Device 144.000

9.000

630-80360  
 

170.000

EACH

32.39000 4,955.67153.000

291.51

0360 Traffic Cone 135.000

0.000

630-80380  
 

150.000

EACH

10.80000 1,458.00135.000

0.00

0365 Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

1,079.51000 0.000.000

0.00

0370 Mobile Attenuator 0.000

0.000

630-85020  
 

0.000

EACH

53.98000 0.000.000

0.00

0375 F/A Pavement Surface Course Management 0.000

0.000

700-70155  
 

0.000

F A 

1.00000 0.000.000

0.00

0380 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0385 F/A Partnering 0.000

0.000

700-70011  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0390 F/A Asphalt Pavement Incentive 0.000

91,177.540

700-70012  
 

92,000.000

F A 

1.00000 91,177.5491,177.540

91,177.54

0395 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0400 F/A Roadway Smoothness Incentive 0.000

34,912.670

700-70018  
 

35,000.000

F A 

1.00000 34,912.6734,912.670

34,912.67

0405 F/A Asphalt Cement Cost Adjustment -44,704.310

0.000

700-70019  
 

0.000

F A 

1.00000 -44,704.31-44,704.310

0.00
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PCN: 17495-BID    ESTIMATE RUN 11/18/2011

PROJECT: STA 052A-033                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 F/A OJT Colorado Training Program 619.200

763.200

700-70022  
 

1,400.000

F A 

1.00000 1,382.401,382.400

763.20

0415 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0420 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0425 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000

F A 

1.00000 0.000.000

0.00

0430 F/A Railroad Flagging 0.000

0.000

700-70042  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0435 F/A Repair 0.000

0.000

700-70130  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0440 F/A Utilities and Maintenance of Field Facilities 1,540.000

0.000

700-70195  
 

5,000.000

F A 

1.00000 1,540.001,540.000

0.00

0445 F/A Erosion Control 0.000

0.000

700-70380  
 

4,000.000

F A 

1.00000 0.000.000

0.00

CAT 3,132,402.59629,409.423,458,614.18CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0450 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

14,597.57000 14,597.571.000

0.00

0455 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000

EACH

14,811.84000 0.000.000

0.00
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PCN: 17495-BID    ESTIMATE RUN 11/18/2011

PROJECT: STA 052A-033                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:50

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0460 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

539.76000 539.761.000

0.00

CAT 15,137.330.0015,137.33CURRENT AMT0400 $ $ $

$ 3,147,539.92629,409.42$3,473,751.51$CURRENT AMTPROJECT TOTAL


